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f MEETING NOTES FROM THE MARCH 17,1993jEGULATOR - MEETING - EML-187-93 

I Following is the meeting notes from- the March- 17, 1993 meeting with representatives 

I Protection Agency and EG&G Rocky Flats, Inc fhese notes are from discussions at the 
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4 from the Department of Energy, the Colorado Department of Health, the Environmental 
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meeting, but do not reproduce the handouts and-presentations given 

Ray Boyle presented the status of the modular tanks DOE is not certain all three 
tanks will be available for use on April36, though repairs on the liner leaks in the 
third tank are proceeding CDH indicated DOE could divert the trench water as 
planned while completing repairs on the third tank 

EG&G Waste operations is planning some tests to determine if two of the B-Pond cells 
can simultaneously be consolidated whde still allowing necessary settling of the 
consolidated sludge EG&G may have some results to discuss next month 

- 

EG&G requested that a briefing to the Quality Action Team on Solar ponds remediation 
Iife-cycle costs be scheduled for after the trench diversion on April 16 

EG&G mentioned that DOE is considering-making a request to CDH and EPA to move the 
750 and 904 storage pad out of Operable Unit (OU) 10 and in to OU 4 The pros and 
cons are still being developed 

- 

- 

- 

The decision to demobilize HNUS cementation equipment was discussed The 
demobilization is not expected to foreclose the option to cement sludge, it is intended 
to save money on rental costs It may bepossible for DOE to achieve the same cost 
savings by purchasing the equipment, and that is being evaluated 

Mixing C Pond and 8 Pond sludge was discussed The two sludges were kept separate 
because a mixed sludge was expected tobe more voluminous when cemented than the 
two separate sludges DOE is also concerned that the F039 designation, which they 
expect to add to the B Pond wastes but not the C Pond wastes, will require additional 
charaterrzation and treatability work CDH did not feel the F039 designation would 
have a practical effect EG&G indicatedthe mixture could be re-evaluated at the 
same time the decision is made on the interim storage final disposal location for the 
treated sludge There was some 
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discussion on the saltcrete reprocessing being considered part of Federal Facilities 
Compliance Agreement (FFCA It) agreement EG&G feels none of those treatments are 
available yet, but holding the sludge until a disposal site is finalized does allow the 
option of using a new technology in the future EG&G feels that holding the sludge 
until a disposal site is available allows the option of using future alternative 
technologies, if available and prudent 

0 Correctwe Action Management Unrts (CAMUs) were discussed Rocky Flats staff are 
excited about applying the CAMU regulatory frame work to the ponds CDH indicated 
the state was unlikely to produce Colorado versions of CAMUs soon, due to lack of 
available staff‘ While the CDH representatives present do not expect to have 
primary responsibility for promulgating CAMU regulations, they think CDH is more 
interested in CAMUs for interim, rather than final, actions 

0 AltemaWes for handling the pond liners were discussed EG&G feels the remediation 
investigation data may indicate the liners and soil immediately below the liners is 
clean enough to allow the h e r s  to stay in place CDH doubts this will be so 
Everyone is anxious to see the data when it comes in EPA noted that any interim 
measure DOE proposes must be consistent with possible final remedies, and adding 
new liners over existing liners that may need to be removed could be a bad idea CDH 
noted that every closure of a surface impoundment in Colorado has included removal 
of the wastes 

0 The best use of the IAG Table 6 IMARA was discussed Though originally planned to 
provide RCRA closure for the ponds, it may be better to decrease the scope of the 
IMARA and accelerate the schedule EG&G may be able to start on the IM/IRA in 
June, 1993 The RI data is needed to proceed to a decision on the best use of the 
I M/IA 

CDH reviewed the steps and requirements for a hazardous waste landfill to be 
created It may be very difficult to find a suitable site at Rocky Flats The Colorado 
Geological Survey is a source for suitable siting information The Solar Ponds’ 
proximity to Walnut Creek may be sufficient to render the site unsuitable The 
county government also must be involved CDH is concerned that DOE could expend a 
lot of resources on the landfill option when it has a very poor chance of success 
Remediation Investigation results directly below the ponds may be needed for a 
landfill closure option, and angle or horizontal drilling may be required for that, 
even if it is not required for the RFI/RI report CDH recommended that DOE and 
EG&G work with the Colorado regulations and not just the 40 CFR regulations to 
ensure they understand the requirements 
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CDH heard that someone had told upper DOE, RFO management that a landfill option 
would be easy They want this mistake corrected The landfill option looks very 
difficult. DOE agreed to correct the possibl false impression in their management 

0 DOE would like to receive written endorsement from CDH on the approach to closure 
of the Solar Ponds DO€ will draft a letter for CDH's response CDH made it clear 
they can not commit to any decision that requires data that has not yet been 
presented 

0 The contents of DOE'S request for an extension on the RFI/RI draft and final reports 
were discussed CDH and EPA emphasized that all the reasons for the delay, not just 
the delay in pond sludge removal, must be included They agreed to delay a planned 
meeting on the OU 4 activities for one week to allow EG&G and DOE to complete the 
extension request EPA and CDH expect to have a meeting between the regulators to 
discuss options for the Table 6 IMARA 

The next meeting was tentatively set for Tuesday, April 20, 9 00 am DOE expects to 
include pad storage issues and the Building 910 sampling plans in that meeting DOE must 
confirm the topics with CDH and EPA since they may need to bring additional representatives 
to discuss these issues DOE expects to invite a representative of the CDH air permit group 
to the discussion of the Building 910 sampling plan 

If you have any questions, or need additional information please contact J 8 Mellen on 
966-8607 

E M Lee 
Program Manager 
Solar Ponds Remediation Program 
EG&G Rocky Flats, Inc 
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